IT Consolidation Roadmap

2005	2006			
4th quarter October	1st quarter January	2nd quarter April	3rd quarter July	4th quarter October

Pilot Consolidation – OSBM, DOA, OSP, Governor's and Lt. Governor's Office

Current State (as-is) Design

Future State (to-be) Design

Business Case , SLA's, Senior Executive Review, Benefits Costs

Implementation

Lessons Learned

Next Phase Consolidation Planning

Review Phase I results and determine next steps